Raport programu Gantt Project

Projekt : Untitled Gantt Project

Początek: 13.05.14

Koniec: 14.08.15

Organizacja:

Adres WEB: http://

Opis:

Date: 2014-05-18 13:03:38

Lista zadań

Nazwa	Początek	Koniec	Kamie	%
			nilow	
Project	13.05.14	13.08.15	false	0
Technical documentation	13.05.14	13.08.14	false	0
preparation				
Preliminary project for	14.08.14	14.11.14	false	0
blue prints				
Visual identify of the	12.09.14	14.11.14	false	0
building				
Additional administrative	13.10.14	14.11.14	false	0
documentation				
preparation				
Preparation of the	14.08.14	13.02.15	false	0
complete documentation				
Evaluation of the	16.02.15	15.05.15	false	0
documentaion by the				
public administration	100115	1-0-1-	6.1	
Tax-related	16.04.15	15.05.15	false	0
documentation	12.11.14	12.02.15	C 1	•
Preliminary	13.11.14	13.02.15	false	0
environmental study	12 11 14	12 00 15	folos	^
Full environmental study	13.11.14	13.08.15	false	0

Lista osób

Osoba Przypisana Rola email Telefon

Wykres Gantt'a




Diagram osób

